114 South; State Street to
Bangerter; New I-15 Interchange

SP-15-7(156)293

Public Information and Traffic Control:
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Wednesday night NB lane drop to remove cantilever sign

Ames ]
A Construction, Inc.’

WADSWORTH

S2ROTHERS

May 6, 2009

Double lane closures on North Bound I-15 the evening of the May 16 and morning of the May 17t

Intermittent flagging on 114 South at 300 West and 3200 West to 2500 West

Double lane closures on South Bound I-15 the evening of the May 30t and morning of the May 31t

Bridge demo over 114t South

Schedule: What to expect for the next month

Area 1-23600 West to 1300 West
o Restriping for traffic shift
o Drainage and South Jordan Water line 3180 West to 2580 West
o Qwest, Questar and Comcast relocations

o As ROW becomes available, work on demolition of curb and gutter, drainage and sewer will begin in the rest

of the corridor
Area 2 - 1300 West to Lone Peak

o Haul to Willow Creek fill and surcharge

o Install wicks at Jordan bridge abutments

o 33" JVWCD vault at 300 West

o Install 33" pipeline JYWCD from Riverfront Parkway to 700 West
Area 3 - Lone Peak to State Street Including I-15
Cut to fill NB off and on ramps
Install barrier for slope stabilization
Temp Widening of North Bound lanes — Base, Asphalt
Traffic shift on NB and SB |-15 to the east
Demo and construction of west 1/3 of I-15 bridge
Demo of existing SB pavement and building new grade
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Anticipated Materials that will be used in 11400 South Project:
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1.2 million tons of aggregate processing

55,150 lineal feet of storm drain pipe

8,600 lineal feet of 42" sewer pipe

7,250 lineal feet of 33" water line

3 million square feet of concrete paving

277,296 lineal feet of sidewalk

195,000 square feet of walls

4 bridges

Complete reconstruction of I-15 from 12300 South to 10600 South
126 each 14 decorative lights

212,270 lineal feet of conduit for UDOT power and fiber

595 each signs

Relocation of Questar, Qwest, Comcast as needed through out the project
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